

1 BILL NO. S-84-08-18

2 SPECIAL ORDINANCE NO. S- 99-84

3 AN ORDINANCE approving Change Order  
4 No. 1 (FINAL) on Res. #1030-83, Morrell  
5 Drive Water Main Extension, with All  
6 Star Construction Company, in connec-  
7 tion with the Board of Public Works.


8 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF  
9 THE CITY OF FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 1 (FINAL) on Res.  
11 #1030-83, Morrell Drive Water Main Extension, with All Star Con-  
12 struction Company, in connection with the Board of Works, for:


13 Change Order #1 (FINAL) Morrell Drive  
14 Water Main, Res. #1030-83 is necessary  
15 because Item 1 is decreased so as not  
16 to cross I & M easement. Item 4 in-  
17 creased to reflect additional parking  
18 area. Item 5 decreased as to reflect  
19 location of existing main tied into.  
20 Item 6 decreased which reflects changes  
21 in items 1, 4 & 5;

22 involving a total cost of Five Hundred Sixty-Three and 90/100  
23 Dollars (\$563.90), all as more particularly set forth in the  
24 specifications, and which is on file with the Office of the Board  
25 of Public Works, and is by reference incorporated herein, made a  
26 part hereof and is hereby in all things ratified, confirmed and  
27 approved.

28 SECTION 2. That this Ordinance shall be in full force  
29 and effect from and after its passage and any and all necessary  
30 approval by the Mayor.

31   
32 Councilmember

33 APPROVED AS TO FORM  
34 AND LEGALITY

35   
36 Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Henry, seconded by Don J. Smith, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ .M., E.S.

DATE: 8-14-84

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Don J. Smith, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 8-28-84

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ (APPROPRIATION) ~~(GENERAL)~~ (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. J-99-84 on the 28th day of August, 1984,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Ray A. E. E. E. E.  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of August, 1984, at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of August, 1984, at the hour of 4:00 o'clock P..M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



BILL NO. S-84-08-18

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. 1 (FINAL) on Res. #1030-83,  
Morrell Drive Water, Main Extension, with All Star Construction  
Company in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

THOMAS C. HENRY, CHAIRMAN

MARK E. GIAQUINTA, VICE CHAIRMAN

CHARLES B. REDD

JAMES S. STIER

DONALD J. SCHMIDT

8-28-84  
CONCURRED IN  
SANDRA E. KENNEDY, CITY CLERK

MADE A MATTER OF RECORD  
SANDRA E. KENNEDY, CITY CLERK



Change Order No. 1 (FINAL)  
Project No. -  
Name of Project MORRELL DRIVE WATER MAIN EXTENSION

*Return*  
Resolution No. 1030-83  
Board Order No. 61-83  
Date AUGUST 2, 1984

To: EDWARD F. FOSS, PRESIDENT, ALL STAR CONSTRUCTION  
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	61 L.F.	6" CL 50 D.I. WATER MAIN	7.90	481.90	
4	24 L.F.	STONE DRIVEWAY & PARKING REPLACEMENT	2.00		48.00
5	4 L.F.	ASPHALT PAVEMENT REPLACEMENT	11.00	44.00	
6	86 L.F.	GRASS AREA RESTORATION	1.00	86.00	
Total Decrease				611.90	
Total Increase					48.00
Net (Decrease) ( <del>Expense</del> )				563.90	
Contract Price					

The sum of \$ 563.90 is hereby (~~added~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>14,458.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>-0-</u>
New Contract Price Including This Change Order	\$ <u>13,894.10</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be UNCHANGED. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Terry L. Atherton (Chief Water Engineer) Date 8-2-84  
TERRY L. ATHERTON, P.E.

Accepted by: Edward F. Foss (Contractor) Date 8-2-84  
ED FOSS, PRESIDENT, ALL STAR CONSTRUCTION

Approved by: David J. Kiester (~~Director of Water Resources~~) Date \_\_\_\_\_

Approved by: David J. Kiester (Chm. Bd. of Works) Date 8-8-84  
DAVID J. KIESTER

Betty R. Collins (Member Bd. of Works) Date 8-8-84  
BETTY R. COLLINS

Cosette R. Simon (Member Bd. of Works)  
COSETTE R. SIMON

Attested by: Helen V. Gochenour (Clerk) Date 8-8-84  
HELEN V. GOCHENOUR



REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: ITEM 1 DECREASED SO AS NOT TO CROSS I & M EASEMENT.

ITEM 4 INCREASED TO REFLECT ADDITIONAL PARKING AREA.

ITEM 5 DECREASED AS TO REFLECT LOCATION OF EXISTING MAIN TIED INTO.


ITEM 6 DECREASED WHICH REFLECTS CHANGES IN ITEMS 1, 4 & 5.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No x

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

  
JAMES C. BRADLEY, P. E.  
ASST. CHIEF WATER ENGINEER



6757

Admn. Appr. \_\_\_\_\_

TITLE OF ORDINANCE Change Order #1 (FINAL) Morrell Drive Water Main Res. #1030-83

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

1-84-08-18

SYNOPSIS OF ORDINANCE Change Order #1 (FINAL) Morrell Drive Water Main, Res #1030-83

is necessary because Item 1 is decreased so as not to cross I & M easement.

Item 4 increased to reflect additional parking area. Item 5 decreased as to reflect  
location of existing main tied into. Item 6 decreased which reflects changes in items  
1, 4 & 5. All Star Construction is the Contractor.

EFFECT OF PASSAGE Will not affect operation & maintenance cost of this project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$563.90

ASSIGNED TO COMMITTEE \_\_\_\_\_